
PROJECT NAME: Cantrell Sansom & Mark IV                                                                                CITY OF FORT WORTH                                                                                                   PROJECT NUMBER: 00344
PROJECT MANAGER: Marisa Conlin                                                                                       CAPITAL PROJECTS REPORT                                                                                                   RUN DATE 10/6/2009
SPONSORING DEPARTMENT: 000                                                                                         FISCAL YEAR: 2009  MO: 12                                                                                                                     
                                                                                                                                                                                                                                                                 
                                              2004 CIP..............     $950,000.00               CDBG GRANT............           $0.00               OTHERa-SEE COMMENTS.          $0.00               PROJECT TOTAL: $950,000.00                             
                                              COs...................           $0.00               WATER CONTRIBUTION....           $0.00               OTHERb-SEE COMMENTS.          $0.00                                                                      
                                              COUNCIL UNDESIGNATED..           $0.00               SEWER CONTRIBUTION....           $0.00               TXDOT...............          $0.00                                                                      
                                              DEVELP CONTRIBUTIONS..           $0.00               PACS CONTRIBUTION.....           $0.00               TxPrkWild...........          $0.00                                                                      
                                              GENERAL FUND..........           $0.00               UPARR...............             $0.00                                                                                                                        
                                                                                                                                                                                                                                                                 
                                                                                                                                                                                                                                                                 
                                                                                                    PROJECT COMPONENT (SUBFUND #71):TPW - New Traffic Signals                                                                                                    
COUNCIL DISTRICT: 2                                                                                                                                                                                                                                              
                                                      Estimate Estimate Actual   Actual   Fund                                                                                                          Current                                                  
                                                       Start    Finish  Start    Finish   ing                                         Original    Budget          Revised              Appropriation     Month    Encumbrance   LTD Actual       Remaining % Bud-
 Work Sub Phase     Fund Account Work Phase Comments    Date     Date    Date     Date    Src   Acct   Center       Description        budget   Adjustments       Budget     Pending $    To Date       Expenses  /Commitment  Expenditures       Balance  getExp
 ------------------ ---- ------- -------------------- -------- -------- -------- -------- ----- ------ ------------ ------------ ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- -------------- ------
 10 Program/Project C201 511010                       10/01/05 04/30/06 01/01/00 01/01/00                                             1,000.00    -1,000.00          0.00         0.00          0.00        0.00         0.00          0.00           0.00   0.00
 10 Program/Project C201 518010  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 10 Program/Project C201 518060  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 10 Program/Project C201 518070  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                        WORKPHASE 10 PROGRAM/PROJECT PLANNING SUBTOTAL:                                               1,000.00    -1,000.00          0.00         0.00          0.00        0.00         0.00          0.00           0.00       
                                                                                                                                                                                                                                                                 
 20 Project/Contrac C201 511010                       04/01/06 07/01/06 01/01/00 01/01/00                                               500.00       615.00      1,115.00         0.00        500.00        0.00         0.00        893.62        -393.62   3.00
 20 Project/Contrac C201 518010  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00         12.94         -12.94      -
 20 Project/Contrac C201 518060  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00         73.86         -73.86      -
 20 Project/Contrac C201 518070  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00        133.99        -133.99      -
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                       WORKPHASE 20 PROJECT/CONTRDBOT AGREEMENT SUBTOTAL:                                               500.00       615.00      1,115.00         0.00        500.00        0.00         0.00      1,114.41        -614.41       
                                                                                                                                                                                                                                                                 
 30 Design          C201 511010                       07/01/06 10/31/06 01/01/00 01/01/00                                             5,000.00      -529.00      4,471.00         0.00      5,000.00        0.00         0.00      3,550.06       1,449.94   0.00
 30 Design          C201 511210  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 30 Design          C201 518010  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00         51.45         -51.45      -
 30 Design          C201 518060  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00        319.91        -319.91      -
 30 Design          C201 518070  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00        549.35        -549.35      -
 30 Design          C201 531200                       07/01/06 10/31/06 01/01/00 01/01/00                                            15,000.00    78,400.00     93,400.00         0.00     75,000.00    3,189.15     3,854.42     81,045.58      -9,900.00   0.00
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                                 WORKPHASE 30 DESIGN SUBTOTAL:                                                       20,000.00    77,871.00     97,871.00         0.00     80,000.00    3,189.15     3,854.42     85,516.35      -9,370.77       
                                                                                                                                                                                                                                                                 
 50 Survey          C201 531350  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                                 WORKPHASE 50 SURVEY SUBTOTAL:                                                               -            -             -            -          0.00        0.00         0.00          0.00           0.00       
                                                                                                                                                                                                                                                                 
 80 Construction    C201 511010                       12/01/06 12/30/06 01/01/00 01/01/00                                            10,000.00    12,000.00     22,000.00         0.00          0.00      487.92         0.00        609.90        -609.90 -30.49
 80 Construction    C201 511210                       01/01/00 10/01/10 01/01/00 01/01/00                                                 0.00     3,000.00      3,000.00         0.00          0.00        0.00         0.00          0.00           0.00   0.00
 80 Construction    C201 512010  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 80 Construction    C201 513250  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 80 Construction    C201 518010  -                    -        -        -        -                                                           -            -             -            -          0.00        6.97         0.00          8.71          -8.71      -
 80 Construction    C201 518060  -                    -        -        -        -                                                           -            -             -            -          0.00       54.56         0.00         68.20         -68.20      -
 80 Construction    C201 518070  -                    -        -        -        -                                                           -            -             -            -          0.00       76.77         0.00         95.95         -95.95      -
 80 Construction    C201 522030                       01/01/00 01/01/00 01/01/00 01/01/00                                            45,000.00   210,000.00    255,000.00         0.00          0.00     -360.00         0.00       -360.00         360.00   3.00
 80 Construction    C201 533010                       10/01/09 10/01/10 01/01/00 01/01/00                                                 0.00        60.00         60.00         0.00          0.00        0.00        60.00          0.00         -60.00   0.00
 80 Construction    C201 533030  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 80 Construction    C201 539120                       01/01/00 01/01/00 01/01/00 01/01/00                                            10,000.00    10,000.00     20,000.00         0.00          0.00        0.00         0.00          0.00           0.00   0.00
 80 Construction    C201 541200                       01/01/00 01/01/00 01/01/00 01/01/00                                            77,000.00   279,750.00    356,750.00         0.00          0.00        0.00         0.00          0.00           0.00   0.00
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                              WORKPHASE 80 CONSTRUCTION SUBTOTAL:                                                   142,000.00   514,810.00    656,810.00         0.00          0.00      266.22        60.00        422.76        -482.76       
                                                                                                                                                                                                                                                                 
 90 Close-Out       C201 511010  -                    01/03/08 03/01/08 01/01/00 01/01/00                                               500.00            -        500.00            -          0.00        0.00         0.00          0.00           0.00   0.00
 90 Close-Out       C201 518010  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 90 Close-Out       C201 518060  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 90 Close-Out       C201 518070  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                                WORKPHASE 90 CLOSEOUT SUBTOTAL:                                                         500.00            -        500.00            -          0.00        0.00         0.00          0.00           0.00       
                                                                                                                                                                                                                                                                 
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                                                                                             COUNCIL 2 SUBTOTAL:    164,000.00   592,296.00    756,296.00         0.00     80,500.00    3,455.37     3,914.42     87,053.52     -10,467.94       
                                                                                                                                                                                                                                                                 
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                                                                                             SUBFUND 71 SUBTOTAL    164,000.00   592,296.00    756,296.00         0.00     80,500.00    3,455.37     3,914.42     87,053.52     -10,467.94       
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PROJECT NAME: Cantrell Sansom & Mark IV                                                                                CITY OF FORT WORTH                                                                                                   PROJECT NUMBER: 00344�
PROJECT MANAGER: Marisa Conlin                                                                                       CAPITAL PROJECTS REPORT                                                                                                   RUN DATE 10/6/2009
SPONSORING DEPARTMENT: 000                                                                                         FISCAL YEAR: 2009  MO: 12                                                                                                                     
                                                                                                                                                                                                                                                                 
                                              2004 CIP..............     $950,000.00               CDBG GRANT............           $0.00               OTHERa-SEE COMMENTS.          $0.00               PROJECT TOTAL: $950,000.00                             
                                              COs...................           $0.00               WATER CONTRIBUTION....           $0.00               OTHERb-SEE COMMENTS.          $0.00                                                                      
                                              COUNCIL UNDESIGNATED..           $0.00               SEWER CONTRIBUTION....           $0.00               TXDOT...............          $0.00                                                                      
                                              DEVELP CONTRIBUTIONS..           $0.00               PACS CONTRIBUTION.....           $0.00               TxPrkWild...........          $0.00                                                                      
                                              GENERAL FUND..........           $0.00               UPARR...............             $0.00                                                                                                                        
                                                                                                                                                                                                                                                                 
                                                                                                                                                                                                                                                                 
                                                                                                    PROJECT COMPONENT (SUBFUND #72):TPW - Reconstructed Traff                                                                                                    
COUNCIL DISTRICT: 2                                                                                                                                                                                                                                              
                                                      Estimate Estimate Actual   Actual   Fund                                                                                                          Current                                                  
                                                       Start    Finish  Start    Finish   ing                                         Original    Budget          Revised              Appropriation     Month    Encumbrance   LTD Actual       Remaining % Bud-
 Work Sub Phase     Fund Account Work Phase Comments    Date     Date    Date     Date    Src   Acct   Center       Description        budget   Adjustments       Budget     Pending $    To Date       Expenses  /Commitment  Expenditures       Balance  getExp
 ------------------ ---- ------- -------------------- -------- -------- -------- -------- ----- ------ ------------ ------------ ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- -------------- ------
 10 Program/Project C201 511010  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 10 Program/Project C201 511210  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 10 Program/Project C201 518010  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 10 Program/Project C201 518060  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 10 Program/Project C201 518070  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                        WORKPHASE 10 PROGRAM/PROJECT PLANNING SUBTOTAL:                                                      -            -             -            -          0.00        0.00         0.00          0.00           0.00       
                                                                                                                                                                                                                                                                 
 20 Project/Contrac C201 511010  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 20 Project/Contrac C201 518010  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 20 Project/Contrac C201 518060  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 20 Project/Contrac C201 518070  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                       WORKPHASE 20 PROJECT/CONTRDBOT AGREEMENT SUBTOTAL:                                                    -            -             -            -          0.00        0.00         0.00          0.00           0.00       
                                                                                                                                                                                                                                                                 
 30 Design          C201 511010                       01/01/00 01/01/00 01/01/00 01/01/00                                             2,500.00    -1,181.00      1,319.00         0.00      2,500.00        0.00         0.00        943.04       1,556.96   0.00
 30 Design          C201 511210  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 30 Design          C201 518010  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00         13.57         -13.57      -
 30 Design          C201 518060  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00         76.70         -76.70      -
 30 Design          C201 518070  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00        148.37        -148.37      -
 30 Design          C201 531200                       01/01/00 01/01/00 01/01/00 01/01/00                                            30,000.00         0.00     30,000.00         0.00     30,000.00    1,578.07         0.00     30,000.00           0.00 100.00
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                                 WORKPHASE 30 DESIGN SUBTOTAL:                                                       32,500.00    -1,181.00     31,319.00         0.00     32,500.00    1,578.07         0.00     31,181.68       1,318.32       
                                                                                                                                                                                                                                                                 
 50 Survey          C201 531350  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                                 WORKPHASE 50 SURVEY SUBTOTAL:                                                               -            -             -            -          0.00        0.00         0.00          0.00           0.00       
                                                                                                                                                                                                                                                                 
 80 Construction    C201 511010                       01/01/00 01/01/00 01/01/00 01/01/00                                            12,000.00    -2,000.00     10,000.00         0.00          0.00      142.31         0.00        264.29        -264.29   2.00
 80 Construction    C201 511210                       10/01/09 10/01/10 01/01/00 01/01/00                                                 0.00     2,000.00      2,000.00         0.00          0.00        0.00         0.00          0.00           0.00   0.00
 80 Construction    C201 511410  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 80 Construction    C201 512010  -                    01/01/00 01/01/00 01/01/00 01/01/00                                                 0.00            -          0.00            -          0.00        0.00         0.00          0.00           0.00   0.00
 80 Construction    C201 513250  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 80 Construction    C201 518010  -                    -        -        -        -                                                           -            -             -            -          0.00        2.03         0.00          3.77          -3.77      -
 80 Construction    C201 518060  -                    -        -        -        -                                                           -            -             -            -          0.00       15.91         0.00         29.55         -29.55      -
 80 Construction    C201 518070  -                    -        -        -        -                                                           -            -             -            -          0.00       22.39         0.00         41.57         -41.57      -
 80 Construction    C201 522030                       01/01/00 01/01/00 01/01/00 01/01/00                                            75,000.00     9,000.00     84,000.00         0.00          0.00        0.00         0.00          0.00           0.00   0.00
 80 Construction    C201 539120                       10/01/09 10/01/10 01/01/00 01/01/00                                                 0.00    12,000.00     12,000.00         0.00          0.00        0.00         0.00          0.00           0.00   0.00
 80 Construction    C201 541200                       01/01/00 01/01/00 01/01/00 01/01/00                                           200,000.00   -64,200.00    135,800.00         0.00          0.00        0.00         0.00          0.00           0.00   0.00
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                              WORKPHASE 80 CONSTRUCTION SUBTOTAL:                                                   287,000.00   -43,200.00    243,800.00         0.00          0.00      182.64         0.00        339.18        -339.18       
                                                                                                                                                                                                                                                                 
 90 Close-Out       C201 511010  -                    01/01/00 01/01/00 01/01/00 01/01/00                                               500.00            -        500.00            -          0.00        0.00         0.00          0.00           0.00   0.00
 90 Close-Out       C201 518010  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 90 Close-Out       C201 518060  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 90 Close-Out       C201 518070  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                                WORKPHASE 90 CLOSEOUT SUBTOTAL:                                                         500.00            -        500.00            -          0.00        0.00         0.00          0.00           0.00       
                                                                                                                                                                                                                                                                 
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                                                                                             COUNCIL 2 SUBTOTAL:    320,000.00   -44,381.00    275,619.00         0.00     32,500.00    1,760.71         0.00     31,520.86         979.14       
                                                                                                                                                                                                                                                                 
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                                                                                             SUBFUND 72 SUBTOTAL    320,000.00   -44,381.00    275,619.00         0.00     32,500.00    1,760.71         0.00     31,520.86         979.14       
                                                                                                                                                                                                                                                                 
                                                                                                                                 ============= ============ ============= ============ ============= =========== ============ ============= ==============       
                                                                                                                                    484,000.00   547,915.00  1,031,915.00         0.00    113,000.00    5,216.08     3,914.42    118,574.38      -9,488.80       
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