
PROJECT NAME: Briarhaven-Fieldcrest Dra                                                                                CITY OF FORT WORTH                                                                                                   PROJECT NUMBER: 00085
PROJECT MANAGER: Joseph Bergeron                                                                                     CAPITAL PROJECTS REPORT                                                                                                   RUN DATE 1/22/2010
SPONSORING DEPARTMENT: 020                                                                                         FISCAL YEAR: 2010  MO: 4                                                                                                                      
                                                                                                                                                                                                                                                                 
                                              2004 CIP..............   $1,000,000.00               CDBG GRANT............           $0.00               OTHERa-SEE COMMENTS.          $0.00               PROJECT TOTAL: $1,000,000.00                           
                                              COs...................           $0.00               WATER CONTRIBUTION....           $0.00               OTHERb-SEE COMMENTS.          $0.00                                                                      
                                              COUNCIL UNDESIGNATED..           $0.00               SEWER CONTRIBUTION....           $0.00               TXDOT...............          $0.00                                                                      
                                              DEVELP CONTRIBUTIONS..           $0.00               PACS CONTRIBUTION.....           $0.00               TxPrkWild...........          $0.00                                                                      
                                              GENERAL FUND..........           $0.00               UPARR...............             $0.00                                                                                                                        
                                                                                                                                                                                                                                                                 
                                                                                                                                                                                                                                                                 
                                                                                                    PROJECT COMPONENT (SUBFUND #17):WATER - Rehabilitation an                                                                                                    
COUNCIL DISTRICT: 3                                                                                                                                                                                                                                              
                                                      Estimate Estimate Actual   Actual   Fund                                                                                                          Current                                                  
                                                       Start    Finish  Start    Finish   ing                                         Original    Budget          Revised              Appropriation     Month    Encumbrance   LTD Actual       Remaining % Bud-
 Work Sub Phase     Fund Account Work Phase Comments    Date     Date    Date     Date    Src   Acct   Center       Description        budget   Adjustments       Budget     Pending $    To Date       Expenses  /Commitment  Expenditures       Balance  getExp
 ------------------ ---- ------- -------------------- -------- -------- -------- -------- ----- ------ ------------ ------------ ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- -------------- ------
 10 Program/Project P265 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                        WORKPHASE 10 PROGRAM/PROJECT PLANNING SUBTOTAL:                                                      -            -             -            -          0.00        0.00         0.00          0.00           0.00       
                                                                                                                                                                                                                                                                 
 20 Project/Contrac P265 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                       WORKPHASE 20 PROJECT/CONTRDBOT AGREEMENT SUBTOTAL:                                                    -            -             -            -          0.00        0.00         0.00          0.00           0.00       
                                                                                                                                                                                                                                                                 
 31 Conceptual Desi P265 531200                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 31 Conceptual Desi P265 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 32 Preliminary Des P265 531200                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 32 Preliminary Des P265 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 33 Final Design: F P265 531200                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 33 Final Design: F P265 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 35 Developer Plan  P265 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                                 WORKPHASE 30 DESIGN SUBTOTAL:                                                               -            -             -            -          0.00        0.00         0.00          0.00           0.00       
                                                                                                                                                                                                                                                                 
 41 Land Costs: Lan P258 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 41 Land Costs: Lan P265 541100                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 42 Negotiations /  P258 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 42 Negotiations /  P265 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                             WORKPHASE 40 ROW/LAND COSTS SUBTOTAL:                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00       
                                                                                                                                                                                                                                                                 
 51 Preliminary Sur P265 531200                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 51 Preliminary Sur P265 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 52 Construction St P258 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 52 Construction St P265 531200                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 52 Construction St P265 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 52 Construction St P275 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 53 Easement / ROW  P265 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 53 Easement / ROW  P275 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                                 WORKPHASE 50 SURVEY SUBTOTAL:                                                               -            -             -            -          0.00        0.00         0.00          0.00           0.00       
                                                                                                                                                                                                                                                                 
 60 Public Involvem P265 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 60 Public Involvem P275 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                     WORKPHASE 60 PUBLIC INVOLVEMENT/COORDINATIO SUBTOTAL:                                                   -            -             -            -          0.00        0.00         0.00          0.00           0.00       
                                                                                                                                                                                                                                                                 
 73 Utility Coordin P265 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 73 Utility Coordin P275 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                       WORKPHASE 70 UTILITIES/SITE PREPARATION SUBTOTAL:                                                     -            -             -            -          0.00        0.00         0.00          0.00           0.00       
                                                                                                                                                                                                                                                                 
 80 Construction    P265 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 80 Construction    P275 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 81 Advertisement   P265 533010                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
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PROJECT NAME: Briarhaven-Fieldcrest Dra                                                                                CITY OF FORT WORTH                                                                                                   PROJECT NUMBER: 00085�
PROJECT MANAGER: Joseph Bergeron                                                                                     CAPITAL PROJECTS REPORT                                                                                                   RUN DATE 1/22/2010
SPONSORING DEPARTMENT: 020                                                                                         FISCAL YEAR: 2010  MO: 4                                                                                                                      
                                                                                                                                                                                                                                                                 
                                              2004 CIP..............   $1,000,000.00               CDBG GRANT............           $0.00               OTHERa-SEE COMMENTS.          $0.00               PROJECT TOTAL: $1,000,000.00                           
                                              COs...................           $0.00               WATER CONTRIBUTION....           $0.00               OTHERb-SEE COMMENTS.          $0.00                                                                      
                                              COUNCIL UNDESIGNATED..           $0.00               SEWER CONTRIBUTION....           $0.00               TXDOT...............          $0.00                                                                      
                                              DEVELP CONTRIBUTIONS..           $0.00               PACS CONTRIBUTION.....           $0.00               TxPrkWild...........          $0.00                                                                      
                                              GENERAL FUND..........           $0.00               UPARR...............             $0.00                                                                                                                        
                                                                                                                                                                                                                                                                 
                                                                                                                                                                                                                                                                 
                                                      Estimate Estimate Actual   Actual   Fund                                                                                                          Current                                                  
                                                       Start    Finish  Start    Finish   ing                                         Original    Budget          Revised              Appropriation     Month    Encumbrance   LTD Actual       Remaining % Bud-
 Work Sub Phase     Fund Account Work Phase Comments    Date     Date    Date     Date    Src   Acct   Center       Description        budget   Adjustments       Budget     Pending $    To Date       Expenses  /Commitment  Expenditures       Balance  getExp
 ------------------ ---- ------- -------------------- -------- -------- -------- -------- ----- ------ ------------ ------------ ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- -------------- ------
 81 Advertisement   P265 533030                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 81 Advertisement   P265 533040                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 81 Advertisement   P275 533010                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 81 Advertisement   P275 533030                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 81 Advertisement   P275 533040                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 82 Pre-Constructio P265 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 82 Pre-Constructio P275 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 83 Construction Co P258 541200                       01/01/00 01/01/00 01/01/00 01/01/00                                           150,274.00            -    150,274.00            -    150,274.00        0.00     8,000.02    142,273.98           0.00 100.00
 83 Construction Co P265 541200                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 83 Construction Co P275 541200                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 84 Material / Soil P258 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 84 Material / Soil P258 541200                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 84 Material / Soil P265 531200                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 84 Material / Soil P265 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 84 Material / Soil P275 531200                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 84 Material / Soil P275 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 85 Inspection: Con P258 531350                       01/01/00 01/01/00 01/01/00 01/01/00                                             4,000.00            -      4,000.00            -      4,000.00      276.48         0.00      1,247.39       2,752.61  31.18
 85 Inspection: Con P265 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 86 Landscaping     P265 539120                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 87 Contract 2      P265 541200                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                              WORKPHASE 80 CONSTRUCTION SUBTOTAL:                                                   154,274.00            -    154,274.00            -    154,274.00      276.48     8,000.02    143,521.37       2,752.61       
                                                                                                                                                                                                                                                                 
 91 Close-Out Repor P265 511010                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 91 Close-Out Repor P265 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 92 As-Built Survey P265 531350                       -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                                WORKPHASE 90 CLOSEOUT SUBTOTAL:                                                              -            -             -            -          0.00        0.00         0.00          0.00           0.00       
                                                                                                                                                                                                                                                                 
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                                                                                             COUNCIL 3 SUBTOTAL:    154,274.00            -    154,274.00            -    154,274.00      276.48     8,000.02    143,521.37       2,752.61       
                                                                                                                                                                                                                                                                 
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                                                                                             SUBFUND 17 SUBTOTAL    154,274.00            -    154,274.00            -    154,274.00      276.48     8,000.02    143,521.37       2,752.61       
                                                                                                                                                                                                                                                                 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                                                                                                                                                                                                                                 
                                                                                                                                                                                                                                                                 
                                                                                                                                                                                                                                                           PAGE 2



PROJECT NAME: Briarhaven-Fieldcrest Dra                                                                                CITY OF FORT WORTH                                                                                                   PROJECT NUMBER: 00085�
PROJECT MANAGER: Joseph Bergeron                                                                                     CAPITAL PROJECTS REPORT                                                                                                   RUN DATE 1/22/2010
SPONSORING DEPARTMENT: 020                                                                                         FISCAL YEAR: 2010  MO: 4                                                                                                                      
                                                                                                                                                                                                                                                                 
                                              2004 CIP..............   $1,000,000.00               CDBG GRANT............           $0.00               OTHERa-SEE COMMENTS.          $0.00               PROJECT TOTAL: $1,000,000.00                           
                                              COs...................           $0.00               WATER CONTRIBUTION....           $0.00               OTHERb-SEE COMMENTS.          $0.00                                                                      
                                              COUNCIL UNDESIGNATED..           $0.00               SEWER CONTRIBUTION....           $0.00               TXDOT...............          $0.00                                                                      
                                              DEVELP CONTRIBUTIONS..           $0.00               PACS CONTRIBUTION.....           $0.00               TxPrkWild...........          $0.00                                                                      
                                              GENERAL FUND..........           $0.00               UPARR...............             $0.00                                                                                                                        
                                                                                                                                                                                                                                                                 
                                                                                                                                                                                                                                                                 
                                                                                                      PROJECT COMPONENT (SUBFUND #28):TPW - Major Drainage                                                                                                       
COUNCIL DISTRICT: 3                                                                                                                                                                                                                                              
                                                      Estimate Estimate Actual   Actual   Fund                                                                                                          Current                                                  
                                                       Start    Finish  Start    Finish   ing                                         Original    Budget          Revised              Appropriation     Month    Encumbrance   LTD Actual       Remaining % Bud-
 Work Sub Phase     Fund Account Work Phase Comments    Date     Date    Date     Date    Src   Acct   Center       Description        budget   Adjustments       Budget     Pending $    To Date       Expenses  /Commitment  Expenditures       Balance  getExp
 ------------------ ---- ------- -------------------- -------- -------- -------- -------- ----- ------ ------------ ------------ ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- -------------- ------
 10 Program/Project C200 531350                       04/07/04 05/24/04 01/01/00 01/01/00                                               800.00            -        800.00            -          0.00        0.00         0.00          0.00           0.00   0.00
 19 Unspecified     P229 531200                       01/29/08 06/30/11 01/29/08 06/30/08                                                 0.00    83,000.00     83,000.00         0.00     66,751.63      429.28         0.00     51,550.63      15,201.00   0.00
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                        WORKPHASE 10 PROGRAM/PROJECT PLANNING SUBTOTAL:                                                 800.00    83,000.00     83,800.00         0.00     66,751.63      429.28         0.00     51,550.63      15,201.00       
                                                                                                                                                                                                                                                                 
 20 Project/Contrac C200 531350  -                    05/24/04 08/30/04 01/01/00 01/01/00                                               800.00            -        800.00            -          0.00        0.00         0.00          0.00           0.00   0.00
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                       WORKPHASE 20 PROJECT/CONTRDBOT AGREEMENT SUBTOTAL:                                               800.00            -        800.00            -          0.00        0.00         0.00          0.00           0.00       
                                                                                                                                                                                                                                                                 
 31 Conceptual Desi C200 531200                       08/30/04 10/30/04 02/21/05 06/17/05                                            28,800.00    34,172.00     62,972.00         0.00     62,971.94        0.00         0.00     62,971.94           0.00   0.00
 31 Conceptual Desi C200 531350                       08/30/04 10/30/04 03/08/05 06/24/05                                             3,000.00     1,208.00      4,208.00         0.00      4,207.95        0.00         0.00      4,207.95           0.00   0.00
 32 Preliminary Des C200 531200  Amend. 1 & 2 03/10/0 11/01/04 07/29/05 06/17/05 01/01/00                                            57,600.00    19,468.00     77,068.00         0.00     77,067.87        0.00         0.00     77,067.87           0.00   0.00
                                 8 wb                                                                                                                                                                                                                            
 32 Preliminary Des C200 531350                       11/01/04 08/12/05 06/24/05 01/01/00                                             6,000.00     5,793.00     11,793.00         0.00     11,792.57        0.00         0.00     11,792.57           0.00   0.00
 33 Final Design: F C200 531200                       01/01/00 08/31/05 01/01/00 01/01/00                                             9,600.00    13,329.00     22,929.00         0.00     22,928.65        0.00         0.00     22,928.65           0.00   0.00
 33 Final Design: F C200 531350                       08/08/05 09/12/05 01/01/00 01/01/00                                             1,000.00    11,288.00     12,288.00         0.00     12,287.51        0.00         0.00     12,287.51           0.00   0.00
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                                 WORKPHASE 30 DESIGN SUBTOTAL:                                                      106,000.00    85,258.00    191,258.00         0.00    191,256.49        0.00         0.00    191,256.49           0.00       
                                                                                                                                                                                                                                                                 
 41 Land Costs: Lan C200 531350  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 41 Land Costs: Lan C200 541100                       01/01/00 01/01/00 01/01/00 01/01/00                                                 0.00   260,000.00    260,000.00         0.00    220,000.00        0.00         0.00    163,543.15      56,456.85   0.00
 41 Land Costs: Lan P229 541100  -                    01/01/00 01/01/00 01/01/00 01/01/00                                                 0.00            -          0.00            -          0.00        0.00         0.00          0.00           0.00   0.00
 42 Negotiations /  C200 531350  Estimated Salary Cos 01/01/00 01/01/00 01/01/00 01/01/00                                                 0.00     6,800.00      6,800.00         0.00      6,800.00        0.00         0.00      5,434.96       1,365.04   0.00
                                 ts 7 Easements                                                                                                                                                                                                                  
 42 Negotiations /  P229 531350  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 42 Negotiations /  P229 541100                       01/01/00 01/01/00 01/01/00 01/01/00                                                 0.00   179,893.00    179,893.00         0.00    179,893.00        0.00         0.00    177,488.95       2,404.05   0.00
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                             WORKPHASE 40 ROW/LAND COSTS SUBTOTAL:                                                        0.00   446,693.00    446,693.00         0.00    406,693.00        0.00         0.00    346,467.06      60,225.94       
                                                                                                                                                                                                                                                                 
 51 Preliminary Sur C200 531200                       08/30/04 09/30/04 02/28/05 03/21/05                                            16,000.00     4,563.00     20,563.00         0.00     20,562.50        0.00         0.00     20,562.50           0.00   0.00
 52 Construction St C200 531350  To 2% Bid Amount - w 08/30/05 09/20/05 01/01/00 01/01/00                                            16,000.00    23,274.00     39,274.00         0.00     39,274.00        0.00         0.00     19,274.96      19,999.04   1.00
                                 b                                                                                                                                                                                                                               
 52 Construction St P229 531350  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                                 WORKPHASE 50 SURVEY SUBTOTAL:                                                       32,000.00    27,837.00     59,837.00         0.00     59,836.50        0.00         0.00     39,837.46      19,999.04       
                                                                                                                                                                                                                                                                 
 60 Public Involvem C200 531350                       12/30/04 03/04/05 01/01/00 01/01/00                                               800.00       345.00      1,145.00         0.00      1,144.43        0.00         0.00      1,144.43           0.00   0.00
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                     WORKPHASE 60 PUBLIC INVOLVEMENT/COORDINATIO SUBTOTAL:                                              800.00       345.00      1,145.00         0.00      1,144.43        0.00         0.00      1,144.43           0.00       
                                                                                                                                                                                                                                                                 
 73 Utility Coordin C200 531350  -                    12/30/04 03/04/05 01/01/00 01/01/00                                                 0.00            -          0.00            -          0.00        0.00         0.00          0.00           0.00   0.00
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                       WORKPHASE 70 UTILITIES/SITE PREPARATION SUBTOTAL:                                                  0.00            -          0.00            -          0.00        0.00         0.00          0.00           0.00       
                                                                                                                                                                                                                                                                 
 80 Construction    C200 511010  -                    01/01/00 01/01/00 01/01/00 01/01/00                                                 0.00            -          0.00            -          0.00        0.00         0.00          0.00           0.00   0.00
 80 Construction    C200 518010  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 80 Construction    C200 518060  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 80 Construction    C200 518070  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 80 Construction    C200 531350                       10/30/05 04/30/06 01/01/00 01/01/00                                             1,200.00     4,396.00      5,596.00         0.00      5,596.00        0.00         0.00      1,138.95       4,457.05   0.00
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PROJECT NAME: Briarhaven-Fieldcrest Dra                                                                                CITY OF FORT WORTH                                                                                                   PROJECT NUMBER: 00085�
PROJECT MANAGER: Joseph Bergeron                                                                                     CAPITAL PROJECTS REPORT                                                                                                   RUN DATE 1/22/2010
SPONSORING DEPARTMENT: 020                                                                                         FISCAL YEAR: 2010  MO: 4                                                                                                                      
                                                                                                                                                                                                                                                                 
                                              2004 CIP..............   $1,000,000.00               CDBG GRANT............           $0.00               OTHERa-SEE COMMENTS.          $0.00               PROJECT TOTAL: $1,000,000.00                           
                                              COs...................           $0.00               WATER CONTRIBUTION....           $0.00               OTHERb-SEE COMMENTS.          $0.00                                                                      
                                              COUNCIL UNDESIGNATED..           $0.00               SEWER CONTRIBUTION....           $0.00               TXDOT...............          $0.00                                                                      
                                              DEVELP CONTRIBUTIONS..           $0.00               PACS CONTRIBUTION.....           $0.00               TxPrkWild...........          $0.00                                                                      
                                              GENERAL FUND..........           $0.00               UPARR...............             $0.00                                                                                                                        
                                                                                                                                                                                                                                                                 
                                                                                                                                                                                                                                                                 
                                                      Estimate Estimate Actual   Actual   Fund                                                                                                          Current                                                  
                                                       Start    Finish  Start    Finish   ing                                         Original    Budget          Revised              Appropriation     Month    Encumbrance   LTD Actual       Remaining % Bud-
 Work Sub Phase     Fund Account Work Phase Comments    Date     Date    Date     Date    Src   Acct   Center       Description        budget   Adjustments       Budget     Pending $    To Date       Expenses  /Commitment  Expenditures       Balance  getExp
 ------------------ ---- ------- -------------------- -------- -------- -------- -------- ----- ------ ------------ ------------ ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- -------------- ------
 80 Construction    P229 511010                       01/01/09 10/01/09 01/01/00 01/01/00                                                 0.00     2,500.00      2,500.00         0.00      2,500.00        0.00         0.00          0.00       2,500.00   0.00
 80 Construction    P229 522030                       01/01/09 10/01/09 01/01/00 01/01/00                                                 0.00     2,500.00      2,500.00         0.00      2,500.00        0.00         0.00          0.00       2,500.00   0.00
 80 Construction    P229 531350  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 81 Advertisement   C200 533010  -                    07/30/05 08/30/05 01/01/00 01/01/00                                               800.00            -        800.00            -        800.00        0.00         0.00          0.00         800.00   0.00
 82 Pre-Constructio C200 531350                       08/30/05 08/30/05 01/01/00 01/01/00                                               800.00    17,065.00     17,865.00         0.00     17,865.00        0.00         0.00     14,642.12       3,222.88   0.00
 82 Pre-Constructio P229 531350  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 83 Construction Co C200 541200                       10/30/05 04/30/06 01/01/00 01/01/00                                           800,000.00  -474,735.00    325,265.00         0.00    325,265.00        0.00         0.00    325,265.00           0.00   0.00
 83 Construction Co P229 541200                       01/01/00 01/01/00 01/01/00 01/01/00                                                 0.00 1,943,055.00  1,943,055.00         0.00  1,792,781.00        0.00   538,880.05  1,253,900.95           0.00   0.00
 84 Material / Soil C200 531350  To 1% Bid Amount - w 10/30/05 04/30/06 01/01/00 01/01/00                                             8,000.00    11,637.00     19,637.00         0.00     19,637.00      326.03         0.00        326.03      19,310.97   1.00
                                 b                                                                                                                                                                                                                               
 84 Material / Soil C200 539120  1% of total construc 10/30/05 04/30/06 01/01/00 01/01/00                                                 0.00    23,000.00     23,000.00         0.00      1,500.00        0.00    21,051.25      1,500.00     -21,051.25   0.00
                                 tion                                                                                                                                                                                                                            
 84 Material / Soil P229 531200                       09/02/08 08/21/09 09/02/08 01/01/00                                             5,000.00       848.00      5,848.00         0.00      3,202.50        0.00         0.00      5,847.50      -2,645.00   0.00
 84 Material / Soil P229 531350  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 85 Inspection: Con C200 531350  6% of total construc 10/30/05 04/30/06 01/01/00 01/01/00                                            48,000.00    86,000.00    134,000.00         0.00    117,823.00    4,073.87         0.00    135,053.62     -17,230.62   1.00
                                 tion                                                                                                                                                                                                                            
 85 Inspection: Con P229 531350  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
 86 Landscaping     C200 539120                       10/30/05 04/30/06 01/01/00 01/01/00                                                 0.00    11,882.00     11,882.00         0.00     11,882.09        0.00         0.00     11,882.09           0.00   0.00
 86 Landscaping     P229 539120                       09/02/08 07/31/09 01/10/08 01/01/00                                            15,000.00   -11,116.00      3,884.00         0.00      3,883.23        0.00         0.00      3,883.23           0.00   0.00
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                              WORKPHASE 80 CONSTRUCTION SUBTOTAL:                                                   878,800.00 1,617,032.00  2,495,832.00         0.00  2,305,234.82    4,399.90   559,931.30  1,753,439.49      -8,135.97       
                                                                                                                                                                                                                                                                 
 91 Close-Out Repor C200 531350  To .1% Bid Amount    05/10/06 05/30/06 01/01/00 01/01/00                                               800.00     1,164.00      1,964.00         0.00      1,964.00        0.00         0.00         12.37       1,951.63   0.00
 91 Close-Out Repor P229 531350  -                    -        -        -        -                                                           -            -             -            -          0.00        0.00         0.00          0.00           0.00      -
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                                WORKPHASE 90 CLOSEOUT SUBTOTAL:                                                         800.00     1,164.00      1,964.00         0.00      1,964.00        0.00         0.00         12.37       1,951.63       
                                                                                                                                                                                                                                                                 
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                                                                                             COUNCIL 3 SUBTOTAL:  1,020,000.00 2,261,329.00  3,281,329.00         0.00  3,032,880.87    4,829.18   559,931.30  2,383,707.93      89,241.64       
                                                                                                                                                                                                                                                                 
                                                                                                                                 ------------- ------------ ------------- ------------ ------------- ----------- ------------ ------------- --------------       
                                                                                                             SUBFUND 28 SUBTOTAL  1,020,000.00 2,261,329.00  3,281,329.00         0.00  3,032,880.87    4,829.18   559,931.30  2,383,707.93      89,241.64       
                                                                                                                                                                                                                                                                 
                                                                                                                                 ============= ============ ============= ============ ============= =========== ============ ============= ==============       
                                                                                                                                  1,174,274.00 2,261,329.00  3,435,603.00         0.00  3,187,154.87    5,105.66   567,931.32  2,527,229.30      91,994.25       
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