

 **AIA** Document G802™ – 2007

Amendment to the Professional Services Agreement

Amendment Number: 001

TO: Ronnie Clements
(Owner or Owner's Representative)

In accordance with the Agreement dated: December 15, 2010

BETWEEN the Owner:
(Name and address)
The City of Fort Worth
401 West 13th Street
Fort worth, Texas 76102

and the Architect:
(Name and address)
Brinkley Sargent Architects
5000 Quorum Drive, Suite 600
Dallas, Texas 75254

for the Project:
(Name and address)
Fort Worth Far Southwest Community Center


Authorization is requested
 to proceed with Additional Services.
 to incur additional Reimbursable Expenses.

As follows:
Budget increase as a result of \$1,000,000 State Grant.

The following adjustments shall be made to compensation and time.
(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)

Compensation:
Per contract Architectural/Engineering Fees shall be adjusted by 7.5% increase. = \$75,000

Time:
N/A

SUBMITTED BY:	AGREED TO:
	
<i>(Signature)</i>	<i>(Signature)</i>
Dwayne M. Brinkley, AIA, Principal	
<i>(Printed name and title)</i>	<i>(Printed name and title)</i>
4/30/2011	
<i>(Date)</i>	<i>(Date)</i>